

Potomac Heritage National Scenic Trail

SECTION	STATUS	TIME ESTIMATE *	COST ESTIMATE*	FUNDING SOURCE
A. Belmont	Need to transfer of property and easement	30-90 days		No additional funding
B. Refuge North	Need easements and agreements from FWS and Higham family.	2 years	\$50,000 ++	Park Authority funds available
C. Veterans Park	Build trail w/PWC Public Works	6-12 months	\$100,000	Park Authority and NVRC funds available
D. Refuge South	Easement MOU w/FWS, agreement with subdivision and PRTC	12-18 months	\$50,000	
E. Rippon Center	Develop and construct trail	12-24 months		Proffered by developer
F. Rippon Blvd.	Construct path	2 years		Developer and TRIP funding
G. Neabsco Creek	Easement D.R.Horton. or Dominion Power for Boardwalk to cross Neabsco Creek	6 years	\$400,000++	
H. Neabsco Road	Coordinate trail crossing and MOU w/LSP build section	2 years	\$50,000	
I. Powell's Landing	HOA agreement and easement. Build trail	18-36 Months	No cost estimate	

* Time estimate based on project start date